

CVH Timeline

CONNECT INFORM CONSULT COLLABORATE

UNDERREPRESENTED VOICES

CONNECT INFORM CONSULT

April 2020

Sept 2020



Advisory Council

Oct 2020

June 2021

July 2021

Dec 2021

Jan - August 2022

Dialogue

Engagement Stage 1
Gathering information

Dialogue & Deliberation

Engagement Stage 2
Problem solving, making choices and recommendations, sharing knowledge

SHARED LEADERSHIP ACTION

SHARED LEADERSHIP ACTION

CONNECT INFORM CONSULT

POLICY & DECISION MAKERS

Dialogue

Engagement Stage 1
Gathering information

CONNECT INFORM CONSULT COLLABORATE

1st 5 MONTHS: Refine and Launch work; build relationships; network building (SC & Advisory Council); Identify key local policy makers; funders; health program and service decision makers; identification of PE best practices; and policy samples; what PE looks like in MC.

15 MONTHS: Engagement Implementation
Engage; identify resources and needs; deliberation around priorities; share knowledge and data; empower and amplify voices; facilitation training; continued network and PE leadership development; PE capacity building with policy & decision makers

Final 6 MONTHS: Share results local/statewide; network & leadership development; craft plan for sustainability; final reports